

PM Tasks - Project R

(Spicy)

The two tasks that were delayed were GUI for credits and Collection Log Updates. The first task was delayed because it wasn't as important to get finished fast as the others so it was delayed to allocate resources to the other tasks. The second task was delayed because we couldn't update the logs before all the previous tasks were done so the first delayed task caused this task to be delayed. In the GANTT chart the assigned tasks were labeled with the person assigned to them. The assigned tasks can be adjusted as fit but as of now there are no planned adjustments. The project is expected to take 33 days.